COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 07/05/2007

ESTIMATE SUMMARY 13:33:51
CONTID: C15364 ESTIMATE NO: 0004 PROG SPEC YR:2005
PCN: 15364-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 49.5 DAYS TIME ALLOW: 120 WORK DAYS
6TH AVENUE: 19TH ST. TO COLFAX AVE. PERCENT TIME: 41.25 ORIG TIME ALLOW: 120 WORK DAYS
PROJECT NO: NH 0062-020
6TH AVENUE: 19TH ST TO COLFAX AVE
NAME OF ROAD: 6
PROJECT COUNTIES: JEFFERSON, REGION 6
CONTRACTOR:
ASPHALT SPECIALTIES CO., INC. PAY PERIOD ENDING 06/30/2007 DATE TIME STARTED 04/02/2007
10100 DALLAS STREET DATE LET 12/28/2006 DATE WORK BEGAN 04/02/2007
DATE AWARDED 01/05/2007 DATE TIME STOPPED
DATE CONTRACT EXECUTED 01/19/2007 DATE ACCEPTED
HENDERSON CO 80640 303-289-8555 DATE NOTICE TO PROCEED 04/02/2007
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 3,251,332.11 PARTICIPATING $ 642,727.61 $ 135,085.66
AWARD PROJECT AMT: $ 3,058,631.50 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 19.77% TOTAL EARNINGS 642,727.61 135,085.66
FUNDS AVAILABLE: $ 2,608,604.50 STOCKPILED MATERIALS 84,750.00 84,750.00
GROSS EARNINGS 727,477.61 219,835.66
TOTAL CLAIMS: $ 0.00 RETATNAGE -16,731.83 -4,052.57
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 710,745.78 215,783.09
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 710,745.78 215,783.09
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 215,783.09

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID:

ROADWAY

PCN:
PROJECT:
REF ITEM
NO. NO.

CAT NOO0200
0005 202-00090
0010 202-00206
0015 202-00240
0020 202-00250
0025 202-00810
0030 202-00821
0035 202-01300
0040 203-00010
0045 207-00205
0050 208-00005
0055 208-00011

Cl5364
15364-BID
NH 0062-020
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REMOVAL OF CONCRETE CURB RAMP
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*REMOVAL OF PAVEMENT MARKING
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REMOVAL OF SIGN PANEL

REMOVAL OF END ANCHORAGE

*UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE)
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*EROSION BALES (WEED FREE)
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CONTID: C15364 COLORADO DEPARTMENT OF TRANSPORTATION Page 3
PCN: 15364-BID ESTIMATE RUN 07/05/2007
PROJECT: NH 0062-020 ESTIMATE NO: 0004 13:33:51

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 208-00020 *SILT FENCE 5,679.000 5,465.000
LF 214.000 256.80
1.20000 5,679.000 6,814.80
0065 208-00040 *CHECK DAM 5.000 2.000
EACH 0.000 0.00
330.00000 2.000 660.00
0070 208-00045 *CONCRETE WASHOUT STRUCTURE 1.000 1.000
EACH 0.000 0.00
560.00000 1.000 560.00
0075 208-00050 *STORM DRAIN INLET PROTECTION 2.000 0.000
EACH 0.000 0.00
370.00000 0.000 0.00
0080 208-00070 *STABILIZED CONSTRUCTION ENTRANCE 2.000 1.000
EACH 0.000 0.00
1,200.00000 1.000 1,200.00
0085 208-00205 *EROSION CONTROL SUPERVISOR 140.000 25.500
HOUR 0.000 0.00
100.00000 25.500 2,550.00
0090 212-00006 *SEEDING (NATIVE) 4.700 0.890
ACRE 0.000 0.00
1,020.00000 0.890 907.80
0095 212-00032 *SOIL CONDITIONING 4.700 0.000
ACRE 0.000 0.00
3,600.00000 0.000 0.00
0100 213-00003 *MULCHING (WEED FREE) 4.700 0.000
ACRE 0.000 0.00
530.00000 0.000 0.00
0105 213-00061 *MULCH TACKIFIER 940.000 0.000
1B 0.000 0.00
2.00000 0.000 0.00
0110 216-00037 *SOIL RETENTION BLANKET (COCONUT) 4,347.900 4,347.900
sy 0.000 0.00
1.60000 4,347.900 6,956.64



CONTID: Cl5364 COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 15364-BID ESTIMATE RUN 07/05/2007
PROJECT: NH 0062-020 ESTIMATE NO: 0004 13:33:51
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 304-06007 AGGREGATE BASE COURSE (CLASS 6) 4,700.000 576.000
cy 1,041.000 26,025.00
25.00000 1,617.000 40,425.00
0120 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 250.000 3.000
TON 0.000 0.00
115.00000 3.000 345.00
0125 403-09221 *STONE MATRIX ASPHALT (FIBERS) (ASPHALT) 14,266.000 0.000
TON 0.000 0.00
62.00000 0.000 0.00
0130 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 2,581.000 0.000
GAL 0.000 0.00
3.00000 0.000 0.00
0135 606-02003 END ANCHORAGE (NONFLARED) 1.000 0.000
EACH 0.000 0.00
2,050.00000 0.000 0.00
0140 606-02005 END ANCHORAGE (FLARED) 1.000 0.000
EACH 0.000 0.00
1,650.00000 0.000 0.00
0145 608-00010 CONCRETE CURB RAMP 71.000 0.000
sy 0.000 0.00
100.00000 0.000 0.00
0150 608-00015 TRUNCATED DOMES 152.000 0.000
SF 0.000 0.00
40.00000 0.000 0.00
0155 612-00001 DELINEATOR (TYPE I) 150.000 0.000
EACH 0.000 0.00
18.50000 0.000 0.00
0160 612-00002 DELINEATOR (TYPE ITI) 25.000 0.000
EACH 0.000 0.00
20.00000 0.000 0.00
0165 612-00003 DELINEATOR (TYPE III) 25.000 0.000
EACH 0.000 0.00

22.00000 0.000 0.00



CONTID: Cl5364 COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 15364-BID ESTIMATE RUN 07/05/2007
PROJECT: NH 0062-020 ESTIMATE NO: 0004 13:33:51
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 614-00011 SIGN PANEL (CLASS 1I) 35.000 0.000
SF 0.000 0.00
20.00000 0.000 0.00
0175 614-00012 SIGN PANEL (CLASS II) 224.000 0.000
SF 0.000 0.00
20.00000 0.000 0.00
0180 614-00013 SIGN PANEL (CLASS III) 48.000 0.000
SF 0.000 0.00
23.00000 0.000 0.00
0185 614-00200 STEEL SIGN POST (U-2) 36.000 0.000
LF 0.000 0.00
7.00000 0.000 0.00
0190 614-01583 STL SIGN SUPP(2-1/2 IN RD SCH 80) (PO&SLIP) 3.000 0.000
EACH 0.000 0.00
430.00000 0.000 0.00
0195 626-00000 *MOBILIZATION 1.000 0.500
LS 0.000 0.00
170,000.00000 0.500 85,000.00
0200 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.200
LS 0.000 0.00
4,000.00000 0.200 800.00
0205 627-00005 *EPOXY PAVEMENT MARKING 228.000 0.000
GAL 0.000 0.00
135.00000 0.000 0.00
0210 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 996.000 119.000
GAL 0.000 0.00
19.00000 119.000 2,261.00
0215 627-01001 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 2,209.000 0.000
SF 0.000 0.00
12.00000 0.000 0.00
0220 627-30327 *PREFORMED PLASTIC PAVEMENT MARKING (WORD-SYMBOL) 147.000 0.000
(TYPE III)
SF 0.000 0.00

16.00000 0.000 0.00



CONTID: Cl5364 COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 15364-BID ESTIMATE RUN 07/05/2007
PROJECT: NH 0062-020 ESTIMATE NO: 0004 13:33:51
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 627-30332 *PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 690.000 0.000
SF 0.000 0.00
11.00000 0.000 0.00
0230 630-00000 FLAGGING 1,250.000 237.000
HOUR 103.000 2,266.00
22.00000 340.000 7,480.00
0235 630-00003 UNIFORMED TRAFFIC CONTROL 200.000 2.000
HOUR 0.000 0.00
80.00000 2.000 160.00
0240 630-00007 TRAFFIC CONTROL INSPECTION 75.000 18.000
DAY 3.000 240.00
80.00000 21.000 1,680.00
0245 630-00012 TRAFFIC CONTROL MANAGEMENT 120.000 30.000
DAY 11.000 7,920.00
720.00000 41.000 29,520.00
0250 630-00025 TRAFFIC CONTROL VEHICLE 200.000 1.000
HOUR 0.000 0.00
17.00000 1.000 17.00
0255 630-80001 FLASHING BEACON (PORTABLE) 4.000 1.000
EACH 0.500 95.00
190.00000 1.500 285.00
0260 630-80335 BARRICADE (TYPE 3 M-A) (TEMPORARY) 4.000 0.000
EACH 0.000 0.00
80.00000 0.000 0.00
0265 630-80341 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 78.000 6.000
EACH 1.000 38.00
38.00000 7.000 266.00
0270 630-80342 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 68.000 15.000
EACH 0.000 0.00
80.00000 15.000 1,200.00
0275 630-80343 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 10.000 5.000
EACH 0.000 0.00

80.00000 5.000 400.00



CONTID: C15364 COLORADO DEPARTMENT OF TRANSPORTATION Page 7
PCN: 15364-BID ESTIMATE RUN 07/05/2007
PROJECT: NH 0062-020 ESTIMATE NO: 0004 13:33:51

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0280 630-80344 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 176.000 88.000
SF 0.000 0.00
16.00000 88.000 1,408.00
0285 630-80355 PORTABLE MESSAGE SIGN PANEL 3.000 0.500
EACH 0.000 0.00
5,500.00000 0.500 2,750.00
0290 630-80358 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 4.000 1.000
TYPE)
EACH 0.000 0.00
1,300.00000 1.000 1,300.00
0295 630-80360 DRUM CHANNELIZING DEVICE 250.000 71.000
EACH 0.000 0.00
26.00000 71.000 1,846.00
0300 630-80370 CONCRETE BARRIER (TEMPORARY) 3,000.000 1,460.000
LF 0.000 0.00
30.00000 1,460.000 43,800.00
0305 630-80380 TRAFFIC CONE 1,000.000 250.000
EACH 0.000 0.00
13.00000 250.000 3,250.00
0310 630-80520 *MOBILE PAVEMENT MARKING ZONE 2.000 0.000
DAY 0.000 0.00
530.00000 0.000 0.00
0315 630-85010 IMPACT ATTENUATOR (TEMPORARY) 1.000 0.000
EACH 0.500 2,400.00
4,800.00000 0.500 2,400.00
0320 630-85041 IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 10.000 0.000
DAY 0.000 0.00
460.00000 0.000 0.00
0325 700-70010 F/A MINOR CONTRACT REVISIONS 55,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0330 700-70011 F/A PARTNERING 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00



CONTID: Cl5364 COLORADO DEPARTMENT OF TRANSPORTATION Page 8

PCN: 15364-BID ESTIMATE RUN 07/05/2007
PROJECT: NH 0062-020 ESTIMATE NO: 0004 13:33:51
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0335 700-70012 F/A ASPHALT PAVEMENT INCENTIVE (HMA) 9,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0340 700-70012 F/A ASPHALT PAVEMENT INCENTIVE (SMA) 65,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0345 700-70016 F/A FUEL COST ADJUSTMENT 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0350 700-70021 F/A ON-THE-JOB TRAINEE 5,000.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0355 700-70028 F/A ESB PROGRAM 7,500.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0360 700-70031 F/A INTERIM SURFACE REPAIR 7,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0365 700-70035 F/A ROADWAY SMOOTHNESS 20,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0370 700-70310 F/A LANDSCAPING RESTORATION 5,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0375 700-70380 F/A EROSION CONTROL 1,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0700 625-00000 *CONSTRUCTION SURVEYING 0.418 0.250
LS 0.168 4,093.32
24,365.00000 0.418 10,184.57

CAT 0200 CURRENT AMT $ 2,047,535.61 $ 44,350.52 % 276,804.01
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PCN: 15364-BID ESTIMATE RUN 07/05/2007
PROJECT: NH 0062-020 ESTIMATE NO: 0004 13:33:51
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0201 ITS ITEMS

0380 210-00810 RESET GROUND SIGN 1.000 0.000
EACH 0.000 0.00
250.00000 0.000 0.00
0385 503-00042 *DRILLED CAISSON (42 INCH) 34.000 0.000
LF 0.000 0.00
250.00000 0.000 0.00
0390 606-00301 GUARDRAIL TYPE 3 (6-3 POST SPACING) 300.000 0.000
LF 0.000 0.00
15.00000 0.000 0.00
0395 606-01340 END ANCHORAGE TYPE 3D 2.000 0.000
EACH 0.000 0.00
760.00000 0.000 0.00
0400 606-02005 END ANCHORAGE (FLARED) 2.000 0.000
EACH 0.000 0.00
1,650.00000 0.000 0.00
0405 613-00206 *2 INCH ELECTRICAL CONDUIT (BORED) 700.000 0.000
LF 0.000 0.00
13.00000 0.000 0.00
0410 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 200.000 0.000
LF 0.000 0.00
10.00000 0.000 0.00
0415 613-07023 *PULL BOX (24"X36"X24") 4.000 0.000
EACH 0.000 0.00
1,000.00000 0.000 0.00
0420 614-10125 *VARIABLE MESSAGE SIGN (GROUND MOUNTED) 2.000 0.000
EACH 0.000 0.00
102,000.00000 0.000 0.00
0420 MATERIAL ALLOWANCE VAR MESG SIGN (GRND MTD) 0.000
EACH 1.000 84,750.00
84,750.00000 1.000 84,750.00
0425 614-30205 *VMS BUTTERFLY SUPPORT (ROADSIDE) 2.000 0.000
EACH 0.000 0.00

34,000.00000 0.000 0.00
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PCN: 15364-BID ESTIMATE RUN 07/05/2007
PROJECT: NH 0062-020 ESTIMATE NO: 0004 13:33:51
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0201 ITS ITEMS

0430 700-70074 F/A OBTAIN POWER FROM XCEL ENERGY 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0201 CURRENT AMT $ 306,170.00 $ 84,750.00 % 84,750.00

CAT NO0202 SAFETY ENHANCEMENT

0435 202-00010 REMOVAL OF TREE 3.000 3.000
EACH 0.000 0.00
425.00000 3.000 1,275.00
0440 202-00090 REMOVAL OF DELINEATOR 8.000 0.000
EACH 0.000 0.00
10.00000 0.000 0.00
0445 202-00810 REMOVAL OF GROUND SIGN 1.000 0.000
EACH 0.000 0.00
53.00000 0.000 0.00
0450 202-00828 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 0.000
LS 0.000 0.00
1,250.00000 0.000 0.00
0455 203-00010 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 6,296.000 1,152.000
cy 2,120.000 42,400.00
20.00000 3,272.000 65,440.00
0460 203-01597 *POTHOLING 24.000 3.000
HOUR 0.000 0.00
160.00000 3.000 480.00
0465 210-00760 *RESET LUMINAIRE 2.000 0.000
EACH 0.000 0.00
450.00000 0.000 0.00
0470 210-00810 RESET GROUND SIGN 33.000 0.000
EACH 0.000 0.00
250.00000 0.000 0.00
0475 210-00815 RESET SIGN PANEL 2.000 0.000
EACH 0.000 0.00

42.00000 0.000 0.00



CONTID: Cl5364 COLORADO DEPARTMENT OF TRANSPORTATION Page 11

PCN: 15364-BID ESTIMATE RUN 07/05/2007
PROJECT: NH 0062-020 ESTIMATE NO: 0004 13:33:51
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0202 SAFETY ENHANCEMENT

0480 210-00845 *RESET TRAFFIC SIGNAL CONTROLLER 1.000 0.000
EACH 0.000 0.00
1,850.00000 0.000 0.00
0485 210-00860 *RESET PEDESTRIAN PUSH BUTTON 1.000 0.000
EACH 0.000 0.00
63.00000 0.000 0.00
0490 210-00865 *RESET PEDESTRIAN SIGNAL HEAD 1.000 0.000
EACH 0.000 0.00
105.00000 0.000 0.00
0495 210-00870 *RESET COORDINATION UNIT 1.000 0.000
EACH 0.000 0.00
600.00000 0.000 0.00
0500 214-00230 *DECIDUOUS TREE (3 INCH CALIPER) 3.000 0.000
EACH 0.000 0.00
1,100.00000 0.000 0.00
0505 403-09221 *STONE MATRIX ASPHALT (FIBERS) (ASPHALT) 2,620.000 0.000
TON 0.000 0.00
62.00000 0.000 0.00
0510 403-33841  HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) 4,728.000 714.780
TON 740.470  38,504.44
52.00000 1,455.250 75,673.00
0515 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 1,433.000 0.000
GAL 142.700 428.10
3.00000 142.700 428.10
0520 503-00036  *DRILLED CAISSON (36 INCH) 19.000 0.000
LF 0.000 0.00
150.00000 0.000 0.00
0525 606-00301  GUARDRAIL TYPE 3 (6-3 POST SPACING) 939.000 0.000
LF 0.000 0.00
15.00000 0.000 0.00
0530 606-01340  END ANCHORAGE TYPE 3D 3.000 0.000
EACH 0.000 0.00

760.00000 0.000 0.00
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PCN: 15364-BID ESTIMATE RUN 07/05/2007
PROJECT: NH 0062-020 ESTIMATE NO: 0004 13:33:51
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0202 SAFETY ENHANCEMENT

0535 606-01370 TRANSITION TYPE 3G 1.000 0.000
EACH 0.000 0.00
1,100.00000 0.000 0.00
0540 606-02003 END ANCHORAGE (NONFLARED) 2.000 0.000
EACH 0.000 0.00
2,050.00000 0.000 0.00
0545 609-21010 CURB AND GUTTER TYPE 2 (SECTION I-B) 90.000 0.000
LF 0.000 0.00
23.00000 0.000 0.00
0550 610-00030 MEDIAN COVER MATERIAL (CONCRETE) 420.000 0.000
SF 0.000 0.00
10.00000 0.000 0.00
0555 612-00002 DELINEATOR (TYPE II) 20.000 0.000
EACH 0.000 0.00
20.00000 0.000 0.00
0560 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 250.000 0.000
LF 0.000 0.00
10.00000 0.000 0.00
0565 613-01300 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 250.000 0.000
LF 0.000 0.00
14.00000 0.000 0.00
0570 613-10000 *WIRING 1.000 0.000
LS 0.000 0.00
2,500.00000 0.000 0.00
0575 614-00012 SIGN PANEL (CLASS ITI) 10.000 0.000
SF 0.000 0.00
20.00000 0.000 0.00
0580 614-01583 STL SIGN SUPP(2-1/2 IN RD SCH 80) (PO&SLIP) 1.000 0.000
EACH 0.000 0.00
430.00000 0.000 0.00
0585 614-01588 STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80) (SLIPBASE) 33.000 0.000
EACH 0.000 0.00

160.00000 0.000 0.00



CONTID: C15364 COLORADO DEPARTMENT OF TRANSPORTATION Page 13
PCN: 15364-BID ESTIMATE RUN 07/05/2007
PROJECT: NH 0062-020 ESTIMATE NO: 0004 13:33:51

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0202 SAFETY ENHANCEMENT
0590 614-70336 *TRAFFIC SIGNAL FACE (12-12-12) 4.000 0.000
EACH 0.000 0.00
850.00000 0.000 0.00
0595 614-70560 *TRAFFIC SIGNAL FACE (12-12-12-12-12) 1.000 0.000
EACH 0.000 0.00
1,100.00000 0.000 0.00
0600 614-81155 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-55 FOOT MAST ARM) 1.000 0.000
EACH 0.000 0.00
25,000.00000 0.000 0.00
0605 614-86920 *MODIFICATION OF TRAFFIC SIGNAL CONTROLLER CABINET 1.000 0.000
EACH 0.000 0.00
1,800.00000 0.000 0.00
CAT 0202 CURRENT AMT $ 636,960.00 $ 81,332.54% 143,296.10
CAT NO0203 MS4 ITEMS
0610 203-00010 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 2,309.000 1,342.000
cY 55.000 1,100.00
20.00000 1,397.000 27,940.00
0615 206-00510 FILTER MATERIAL (CLASS A) 184.600 136.200
cy 48.400 2,032.80
42.00000 184.600 7,753.20
0620 207-00205 TOPSOIL 1,058.000 612.100
cY 39.700 1,191.00
30.00000 651.800 19,554.00
0625 208-00040 *CHECK DAM 9.000 6.000
EACH 1.000 330.00
330.00000 7.000 2,310.00
0630 420-00101 GEOTEXTILE (EROSION CONTROL) (CLASS B) 415.000 249.000
SY 56.000 364.00
6.50000 305.000 1,982.50
0635 420-00110 GEOTEXTILE (DRAINAGE) (CLASS A) 1,781.000 1,202.200
sy 0.000 0.00
5.00000 1,202.200 6,011.00




CONTID: C15364 COLORADO DEPARTMENT OF TRANSPORTATION Page 14
PCN: 15364-BID ESTIMATE RUN 07/05/2007
PROJECT: NH 0062-020 ESTIMATE NO: 0004 13:33:51
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0203 MS4 ITEMS
0640 506-00212 RIPRAP (12 INCH) 59.210 52.400
cy 6.810 544.80
80.00000 59.210 4,736.80
0645 604-00550 *INLET TYPE D (SPECIAL) 2.000 2.000
EACH 0.000 0.00
17,000.00000 2.000 34,000.00
0650 605-00004 4 INCH NON-PERFORATED PIPE UNDERDRAIN 694.000 418.000
LF 140.000 2,240.00
16.00000 558.000 8,928.00
0655 605-00040 4 INCH PERFORATED PIPE UNDERDRAIN 505.000 332.000
LF 100.000 1,600.00
16.00000 432.000 6,912.00
CAT 0203 CURRENT AMT $ 158,166.50 $ 9,402.60 S 120,127.50
CAT NOO0400 CONSTRUCTION ENGINEERING BID ITEMS
0660 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
60,000.00000 1.000 60,000.00
0665 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
40,000.00000 1.000 40,000.00
0670 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
2,500.00000 1.000 2,500.00
CAT 0400 CURRENT AMT $ 102,500.00 $ 0.00$ 102,500.00
PROJECT TOTAL CURRENT AMT $ 3,251,332.11 $ 219,835.66$ 727,477.61



